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ESTIMATE RUN 10/24/2019

ESTIMATE SUMMARY 10:40:23

CONTID: C22901         ESTIMATE NO: 0004 FINL 2005

PCN: 22901-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH257 & 392: WINDSOR CURB RAMPS PERCENT TIME:

PROJECT NO: C2571-013                     

SH257 & 392:WINDSOR CURB RAMPS

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

CAN DO CONCRETE CONSTRUCTION, INC PAY PERIOD ENDING

2460 C STREET NW DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80631     (970)352-8021 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 491,672.23 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 572,176.50 NON-PARTICIPATING 31,951.15

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,582.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.17

WORK DAYS

WORK DAYS

99.71%

1,430.00

31,951.15

31,951.15

40,533.80

$

$

$

$

1,000.00

489,242.23

490,242.23

0.00

490,242.23

0.00

0.00

490,242.23

0.00

AMOUNT DUE 490,242.23 40,533.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,533.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

59.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/08/2019

07/08/2019

10/11/2019

10/11/2019

10/24/2019

05/02/2019

05/13/2019

06/05/2019

07/08/2019
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PCN: 22901-BID    ESTIMATE RUN 10/24/2019

PROJECT: C2571-013                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 12.000

0.000

202-00190  
 

360.0012.000

0.00

12.000

SY  

30.00000

0010 Removal of Sidewalk 274.000

0.000

202-00200  
 

6,850.00274.000

0.00

274.000

SY  

25.00000

0015 Removal of Curb and Gutter 373.000

0.000

202-00203  
 

4,476.00373.000

0.00

373.000

LF  

12.00000

0020 Removal of Concrete Curb Ramp 789.000

0.000

202-00206  
 

15,780.00789.000

0.00

789.000

SY  

20.00000

0025 Removal of Concrete Pavement 19.000

0.000

202-00210  
 

570.0019.000

0.00

19.000

SY  

30.00000

0030 Removal of Asphalt Mat 32.000

0.000

202-00220  
 

640.0032.000

0.00

32.000

SY  

20.00000

0035 *Removal of Pavement Marking 905.000

0.000

202-00250  
 

2,715.00905.000

0.00

905.000

SF  

3.00000

0040 Unsuitable Material 57.000

0.000

203-00050  
 

4,275.0057.000

0.00

57.000

CY  

75.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

200.00000

0050 *Erosion Control (Curb Ramp) 60.000

0.000

208-00090  
 

18,000.0060.000

0.00

60.000

EACH

300.00000

0055 Reset Ground Sign 1.000

0.000

210-00810  
 

200.001.000

0.00

1.000

EACH

200.00000
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PCN: 22901-BID    ESTIMATE RUN 10/24/2019

PROJECT: C2571-013                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Pull Box 2.000

0.000

210-00827  
 

700.002.000

0.00

2.000

EACH

350.00000

0065 *Reset Pedestrian Push Button 0.000

4.000

210-00860  
 

5,720.004.000

5,720.00

5.000

EACH

1,430.00000

0070 Grinding: Sidewalk and/or Curb Ramp Repair 87.000

0.000

210-02804  
 

3,480.0087.000

0.00

87.000

LF  

40.00000

0075 Grinding: Slope Correction 12.000

0.000

210-02806  
 

120.0012.000

0.00

12.000

SF  

10.00000

0080 Aggregate Base Course (Class 6) 22.000

0.000

304-06007  
 

1,320.0022.000

0.00

22.000

CY  

60.00000

0085 Hot Mix Asphalt (Patching) (Asphalt) 3.110

0.000

403-00720  
 

933.003.110

0.00

3.110

TON 

300.00000

0090 Concrete Pavement (6 Inch) 13.000

0.000

412-00600  
 

1,040.0013.000

0.00

13.000

SY  

80.00000

0095 Concrete Sidewalk (6 Inch) 46.000

0.000

608-00006  
 

3,220.0046.000

0.00

46.000

SY  

70.00000

0100 Concrete Curb Ramp 1,211.000

0.000

608-00010  
 

217,980.001,211.000

0.00

1,211.000

SY  

180.00000

0105 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

150.00000

0110 Curb and Gutter Type 2 (Section I-B) 32.000

0.000

609-21010  
 

1,440.0032.000

0.00

32.000

LF  

45.00000
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PCN: 22901-BID    ESTIMATE RUN 10/24/2019

PROJECT: C2571-013                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Curb and Gutter Type 2 (Section II-B) 127.000

0.000

609-21020  
 

5,080.00127.000

0.00

127.000

LF  

40.00000

0120 Median Cover Material (Concrete) 87.000

0.000

610-00030  
 

1,305.0087.000

0.00

87.000

SF  

15.00000

0122 *2 In Elec Cond (Bored) 62.000

0.000

613-00206  
 

3,636.3062.000

0.00

62.000

LF  

58.65000

0125 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

0.000

EACH

805.00000

0130 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

0.000

EACH

1,104.00000

0135 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

0.000

EACH

1,415.00000

0140 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

0.000

EACH

1,584.00000

0145 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

0.000

EACH

1,993.00000

0150 *Construction Surveying (Hourly) 18.000

0.000

625-00001  
 

3,330.0018.000

0.00

18.000

HOUR

185.00000

0155 *Mobilization 0.663

0.337

626-00000  
 

75,000.001.000

25,275.00

1.000

L S 

75,000.00000

0160 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000
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PCN: 22901-BID    ESTIMATE RUN 10/24/2019

PROJECT: C2571-013                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,056.000

0.000

627-30410  
 

13,200.001,056.000

0.00

1,056.000

SF  

12.50000

0170 *Flagging 655.500

0.500

630-00000  
 

29,848.00656.000

22.75

656.000

HOUR

45.50000

0175 *Traffic Control Inspection 33.000

0.000

630-00007  
 

13,563.0033.000

0.00

33.000

DAY 

411.00000

0180 *Traffic Control Management 55.000

0.000

630-00012  
 

38,500.0055.000

0.00

55.000

DAY 

700.00000

0185 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

110.00000

0190 *Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

0.000

LF  

10.30000

0195 *Construction Traffic Sign (Panel Size A) 26.100

2.900

630-80341  
 

348.0029.000

34.80

29.000

EACH

12.00000

0200 *Construction Traffic Sign (Panel Size B) 14.400

1.600

630-80342  
 

200.0016.000

20.00

16.000

EACH

12.50000

0205 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

2,100.004.000

210.00

4.000

EACH

525.00000

0210 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

115.00000

0215 *Drum Channelizing Device 14.400

1.600

630-80360  
 

1,632.0016.000

163.20

16.000

EACH

102.00000



CONTID: C22901         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22901-BID    ESTIMATE RUN 10/24/2019

PROJECT: C2571-013                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:40:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

115.00000

0225 *Traffic Cone 25.200

2.800

630-80380  
 

56.0028.000

5.60

28.000

EACH

2.00000

0230 *Stackable Vertical Panels 44.100

4.900

630-80393  
 

4,998.0049.000

499.80

49.000

EACH

102.00000

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Landscaping 2,082.930

0.000

700-70310  
 

2,082.932,082.930

0.00

2,082.930

F A 

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0900 Added Item (Dollar)/ -3.000

0.000

900-00006  
 

-450.00-3.000

0.00

-3.000

DOL 

150.00000

0905 Added Item (Cubic Yard)/ -0.400

0.000

900-00004  
 

-6.00-0.400

0.00

-0.400

CY  

15.00000

CAT 489,242.2331,951.15490,672.23CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 1,000.000.001,000.00CURRENT AMT0400 $ $ $

$ 490,242.2331,951.15$491,672.23$CURRENT AMTPROJECT TOTAL


